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ACTIVITY DESCRIPTIONS
The State's priorities are acquisition and rehabilitation of residential properties, and necessary financing costs.
Financing mechanisms may include soft-seconds or down-payment assistance.  Rehabilitation activities shall be to
the extent necessary to comply with applicable laws, codes, and other requirements relating to housing safety,

NSP

Declaration Number

The NSP Substantial Amendment for the State of Alabama in its entirety, relative HUD and ADECA
correspondence, and program materials may be viewed at: http://www.adeca.alabama.gov/C2/NSP/default.aspx
AREAS OF GREATEST NEED ADECA utilized HUD-supplied data and developed a methodology to determine the
areas of greatest need within the state. The analysis ADECA conducted may be viewed on pages 3-4 of the
Substantial Amendment at the above-referenced website. Independent of the results of the State's analysis, HUD's
approval of the Substantial Amendment limited NSP grants to only "priority" communities. Therefore, the State will
award NSP grants on a competitive basis among applicants whose project areas are located within the following
"priority" communities: Bessemer, Birmingham, Huntsville, Jefferson County, City of Mobile, Mobile County, and City
of Montgomery. METHOD OF DISTRIBUTION The State program utilized a method of distribution which
incorporated eligible applicants, grant ceilings, competitive project reviews, and state objectives to ensure NSP
activities will be cost-effective, will have measurable impact and will be implemented in a timely manner. The
competitive reviews involved qualitative and quantitative assessment to determine the extent to which the activity
would assist areas of greatest need, applicant's capacity and readiness, and grant impact and cost-effectiveness.
Criteria utilized in the reviews and additional details on the method of distribution may be viewed on pages 6-11 of
the Substantial Amendment at the above-referenced website. NSP ELIGIBLE USES/CDBG ELIGIBLE ACTIVITIES
The State anticipates most of its NSP funds will be used for Eligible Use "A", to establish financing mechanisms for
purchase and re-development of foreclosed upon homes; and Eligible Use "B", to purchase and rehabilitate homes
and residential properties that have been abandoned or foreclosed upon, in order to sell or rent such homes and
properties. Corresponding CDBG eligible activities for Eligible Use "A" are activity delivery costs and financing of an
NSP eligible activity, to carry out that activity. Corresponding CDBG eligible activities for Eligible Use "B" are
acquisition, disposition, direct homeownership assistance, eligible rehabilitation and preservation activities for
homes and other residential properties and housing counseling for those seeking to take part in the activity. Other
eligible uses and activities may be viewed on pages 23-25 of the Substantial Amendment at the above-referenced
website. PROJECT DATES AND DURATION OF ASSISTANCE HUD's NSP agreement with the State is dated
March 11, 2009; therefore, all funds must be obligated by September 10, 2010, and expended by March 10, 2013.
All activities will be carried out by sub-recipients within this timeframe. LOCATIONS NSP activities will be carried out
in the following areas: City of Bessemer, City of Huntsville, City of Montgomery, Jefferson County and Mobile
County (including all incorporated cities located in the counties). RESPONSIBLE ORGANIZATIONS ADECA will
administer NSP funds for the State of Alabama. Sub-recipients identified to date are Jefferson and Mobile Counties,
the Cities of Bessemer, Birmingham, Huntsville, Mobile, and Montgomery, as well as the Huntsville Housing
Authority, Aletheia House, Habitat for Humanity, and Mission Birmingham.

Recovery Needs:



quality, and habitability, in order to sell, rent, or redevelop such homes and properties.  The State will encourage
rehabilitation which includes improvements to increase the energy efficiency or conservation of such homes and
properties.

Project development and activity delivery costs may include analysis and identification of suitable foreclosed units,
negotiating among several mortgage lenders, examining bulk purchase and discount options, providing pre-
purchase inspections, marketing/outreach efforts, compiling a list of potential homeowners/renters, studying green
options, appraisals, environmental determinations, inspections, work write-ups, lead compliance, legal, closing
costs, and homeowner counseling.

Enforcement requirements will be passed down to sub-recipients to ensure to the maximum extent practicable and
for the longest feasible term, that the sale, rental, or redevelopment of abandoned and foreclosed upon homes and
residential properties remain affordable to individuals or families whose incomes do not exceed 120% AMI or, for
units originally assisted with funds under the requirements of section 2301(f)(3)(A)(ii), remain affordable to
individuals and families whose incomes do not exceed 50% AMI.

BUDGET
The State's NSP allocation is $37,033,031.  No less than 25% of this award ($9,258,258) will be expended to
purchase and redevelop abandoned or foreclosed upon homes or residential properties that will house individuals or
families whose incomes do not exceed 50% AMI.  Up to 10% of the award may be used for general administration
activities.

PERFORMANCE MEASURES
Performance measures will include the number of housing units assisted and the number of low-income (no more
than 50% AMI) and moderate-income (51-80% AMI) households benefiting.  The total number of households (which
will include middle-income households 81-120% AMI) benefiting will be reported as well.  The type of housing
assistance and household income level will be reported by activity type, i.e. acquisition, rehabilitation, or financing
mechanism.  Street addresses will be entered for all single family housing activities.  Further, the State will continue
to follow HUD's prevailing reporting requirements and report on any subsequent performance measures as may be
required.
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The State of Alabama has NSP1 grant agreements with 11 grantees.  Seven of the grantees are entitlement units of
government (City of Bessemer, City of Birmingham, City of Huntsville, City of Mobile, City of Montgomery, Jefferson
County, and Mobile County) and four are non-profit organizations (Alabama Association of Habitat for Humanity
Affiliates, Aletheia House, Huntsville Housing Authority, and Mission Birmingham).  The State Substantial
Amendment process resulted in the determination of 7 priority areas and these grantees will be conducting NSP1
activities in those 7 areas: Jefferson County, Mobile County, and the cities of Bessemer, Birmingham, Huntsville,
Mobile, and Montgomery.
 
During this reporting period, the State reduced funding to two grantees due to a lack of progress at a rate necessary
to meet the NSP mandatory obligation deadline.   On June 4, 2010, the State reduced the NSP grant to the City of
Bessemer by $1,250,000 and reduced the NSP grant to the City of Huntsville by $1,525,000.  Subsequently, on
June 25, 2010, the State approved a request from the Huntsville Housing Authority for an additional $800,000 to
complete the acquisition and rehabilitation of six four-unit foreclosed properties.  After the end of this reporting
period, on July 7, 2010, the State approved a request from Aletheia House for an additional $2,000,000 in NSP
funds to complete rehabilitation activities on a foreclosed 140-unit apartment complex .  On July 15, 2010, the State
approved a request from the Alabama Association of Habitat Affiliates for an additional $1,000,000 to acquire and
rehabilitate foreclosed single-family residential properties.  In order to meet these requests, the State reallocated
over $1,000,000 of its administration funds to NSP activities.  The State also amended some of its agreements to
allow developer fees.
 
During the period of April 1- June 30, 2010, the State conducted site specific environmental reviews and granted
releases on 41 residential properties proposed for acquisition by 3 non-profit grantees. 
 
The State conducted monitoring visits with 2 grantees and also held 7 separate technical assistance meetings.  All
11 grantees are acquiring properties and 9 report having begun rehab activities.  For additional details on the
progress of each grantee, please refer to the individual activities listed below.
 
Note:  Some activities exhibit discrepancies among funds drawn, obligated, and expended due to data entry
corrections.  Some activities may include funds which were drawn at the end of June 2010, but not expended until
July 2010 which will be reflected in the next Quarterly Performance Report.  Also, funds which have been
reallocated may cross over quarters depending on paperwork timing issues.  The State maintains all supporting
documentation for these correcting entries.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

99.99%

$0.00

$0.00

To Date

Limit on Public Services

$0.00

0.00%Minimum Overall Benefit Percentage

$549,400.24

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$5,554,954.65

Required

$3,703,303.10

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $9,258,257.75 $6,963,412.05



Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

1ACQ, Alabama NSP Acquisition $4,079,257.56 $24,398,528.00 $13,569,445.19

2RHB, Alabama NSP Rehabilitation $1,733,651.44 $10,006,200.00 $3,256,910.58

3ADM, Alabama NSP Administration $163,821.98 $2,628,303.00 $549,400.24

9999, Restricted Balance $0.00 $0.00 $0.00

Activities



Grantee Activity Number:

Projected Start Date:

Overall

$4,237,500.00

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$4,237,500.00

N/A

$0.00

$0.00

$1,904,836.41

$1,904,836.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-1ACQ25-001

$244,554.81

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$280,704.44

To Date

04/28/2009

$1,904,836.41

Expended CDBG DR Funds

Responsible Organization:

$280,704.44

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Aletheia House is preparing to close on a 140-unit foreclosed apartment complex on July 31, 2010.  The State conducted an
environmental review and released conditions on this property during this reporting period.  A total of 27 foreclosed single-
family residential properties have been acquired to date. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

ALETHEIA HOUSE-ACQUISITION-50Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,904,836.41$280,704.44ALETHEIA HOUSE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,762,500.00

NSP Only - LH - 25% Set-Aside ALETHEIA HOUSE

Total Projected Budget from All Sources

Match Contributed

$1,762,500.00

N/A

$0.00

$0.00

$1,309,972.80

$1,309,972.80

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

ALTH-2RHB25-001

$580,255.83

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$563,610.63

To Date

04/28/2009

$1,309,972.80

Expended CDBG DR Funds

Responsible Organization:

$563,610.63

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING THE CITY OF BIRMINGHAM

Rehab activities were completed on 10 properties, bringing the total completed to 19.  Rehab activities are underway on 3
more.  Eighteen homes are now occupied.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

ALETHEIA HOUSE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,309,972.80$563,610.63ALETHEIA HOUSE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$698,090.59

$698,090.59

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-1ACQ75-009

$463,480.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$463,480.00

To Date

04/28/2009

$698,090.59

Expended CDBG DR Funds

Responsible Organization:

$463,480.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BESSEMER

The City of Bessemer acquired 5 properties during this period, bringing the total acquired to 7.  The City completed
environmental reviews on 11 properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$698,090.59$463,480.00CITY OF BESSEMER



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-2RHB75-009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BESSEMER

Rehab activities are underway on 6 properties.  The rehab contract for the 7th property will be executed on July 19, 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BESSEMER-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF BESSEMER



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF BESSEMER

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$4,629.41

$4,629.41

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BESS-3ADMIN-009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$4,629.41

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BESSEMER

Location Description:

CITY OF BESSEMER

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BESSEMER-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$4,629.41$0.00CITY OF BESSEMER



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$992,312.58

$992,312.58

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-1ACQ75-002

$992,312.58

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$992,312.58

To Date

04/28/2009

$992,312.58

Expended CDBG DR Funds

Responsible Organization:

$992,312.58

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

The City of Birmingham acquired 13 properties, bringing the total acquired to 18.  The City completed environmental reviews on
4 additional properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$992,312.58$992,312.58CITY OF BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$73,369.68

$73,369.68

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-2RHB75-002

$73,369.68

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$73,369.68

To Date

04/28/2009

$73,369.68

Expended CDBG DR Funds

Responsible Organization:

$73,369.68

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

The City executed 15 rehab contracts and began rehab activities on 4 properties.  One property was gifted to a non-profit
organization for permanent housing of households whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$73,369.68$73,369.68CITY OF BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$43,993.96

$43,993.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

BHAM-3ADMIN-002

$43,993.96

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$43,993.96

To Date

04/28/2009

$43,993.96

Expended CDBG DR Funds

Responsible Organization:

$43,993.96

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF BIRMINGHAM

Location Description:

CITY OF BIRMINGHAM

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF BIRMINGHAM-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$43,993.96$43,993.96CITY OF BIRMINGHAM



Grantee Activity Number:

Projected Start Date:

Overall

$176,536.76

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$176,536.76

N/A

$0.00

$0.00

$176,536.76

$176,536.76

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-1ACQ25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$176,536.76

To Date

04/28/2009

$176,536.76

Expended CDBG DR Funds

Responsible Organization:

$176,536.76

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

Three properties acquired by the Huntsville Habitat affiliate have been occupied by households whose incomes do not exceed
50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT HUNTSVILLE-ACQUISITION-50Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$176,536.76$176,536.76ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,003,463.24

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,003,463.24

N/A

$0.00

$0.00

$1,003,463.24

$888,282.35

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-1ACQ75-034

$67,120.46

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$19,786.42

To Date

04/28/2009

$888,282.35

Expended CDBG DR Funds

Responsible Organization:

($95,394.47)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Habitat affiliate has acquired a total of 19 properties to date and is in the process of closing on 4 more. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HABITAT HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$888,282.35($95,394.47)ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$96,020.95

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$96,020.95

N/A

$0.00

$0.00

$96,020.95

$96,020.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-2RHB25-034

$49,387.07

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$96,020.95

To Date

04/28/2009

$96,020.95

Expended CDBG DR Funds

Responsible Organization:

$96,020.95

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Three properties acquired and rehabilitated by the Huntsville Habitat affiliate have been occupied by households whose
incomes do not exceed 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT HUNTSVILLE-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$96,020.95$96,020.95ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$723,979.05

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$723,979.05

N/A

$0.00

$0.00

$723,979.05

$145,401.34

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBHV-2RHB75-034

$130,923.17

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$677,345.17

To Date

04/28/2009

$145,401.34

Expended CDBG DR Funds

Responsible Organization:

$98,767.46

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Habitat is continuing its rehab of 10 properties.  The Huntsville affiliate has sold one home and has entered into lease purchase
agreements on 3 others.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HABITAT HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$145,401.34$98,767.46ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$96,690.54

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$96,690.54

N/A

$0.00

$0.00

$96,690.54

$96,690.54

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-1ACQ25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$77,186.11

To Date

04/28/2009

$96,690.54

Expended CDBG DR Funds

Responsible Organization:

$77,186.11

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Two properties acquired by the Jefferson County Habitat affiliate have been occupied by households whose incomes do not
exceed 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT JEFFERSON COUNTY-ACQUISITION-50Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$96,690.54$96,690.54ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00($19,504.43)ALETHEIA HOUSE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,842,109.46

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,842,109.46

N/A

$0.00

$0.00

$2,842,109.46

$1,860,930.08

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-1ACQ75-034

$750,805.97

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,635,455.71

To Date

04/28/2009

$1,860,930.08

Expended CDBG DR Funds

Responsible Organization:

$654,276.33

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

The Jefferson County Habitat affiliate acquired 16 properties during this quarter, bringing the total acquired to 31.  Closings are
scheduled for 6 more.  The State conducted environmental reviews and released conditions on 32 properties during this period.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HABITAT JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,860,930.08$654,276.33ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$99,496.52

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$99,496.52

N/A

$0.00

$0.00

$99,496.52

$99,496.52

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-2RHB25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$26,202.52

To Date

04/28/2009

$99,496.52

Expended CDBG DR Funds

Responsible Organization:

$26,202.52

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Properties 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

Two properties acquired and rehabilitated by the Jefferson County Habitat affiliate have been occupied by households whose
incomes do not exceed 50% AMI.
NOTE:  Expended this month had previous cancelled activity, HBSA-3ADMIN-034, amount drawn $73,294.00 in " to date"
column.  Made adjustment in this quarter:  $99,496.52 - $73,294.00 to have correct "to date" total.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT JEFFERSON COUNTY-
REHABILITATION-50

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$99,496.52$26,202.52ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,461,703.48

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,461,703.48

N/A

$0.00

$0.00

$1,461,703.48

$295,103.62

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBJC-2RHB75-034

$184,696.94

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,251,639.38

To Date

04/28/2009

$295,103.62

Expended CDBG DR Funds

Responsible Organization:

$85,039.52

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY INCLUDING CITY OF BIRMINGHAM

During this quarter, the Jefferson County Habitat affiliate completed rehab of one property, bringing the total to 7, with 6 more
underway.  Families have moved into the 7 completed homes.  Currently, 48 families are attending homeownership classes
and working on their sweat equity requirements.

Activity Progress Narrative:

HABITAT JEFFERSON COUNTY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$295,103.62$85,039.52ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$436,978.95

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$436,978.95

N/A

$0.00

$0.00

$436,978.95

$436,978.95

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-1ACQ25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$397,983.46

To Date

04/28/2009

$436,978.95

Expended CDBG DR Funds

Responsible Organization:

$397,983.46

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Seven properties acquired by the Mobile County Habitat affiliate have been occupied by households whose incomes do not
exceed 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT MOBILE COUNTY-ACQUISITION-50Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$436,978.95$436,978.95ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00($38,995.49)HUNTSVILLE HOUSING AUTHORITY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$2,825,521.05

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$2,825,521.05

N/A

$0.00

$0.00

$2,369,587.96

$2,229,298.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-1ACQ75-034

$19,167.48

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

($281,358.98)

To Date

04/28/2009

$2,229,298.71

Expended CDBG DR Funds

Responsible Organization:

($421,648.23)

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

The Mobile County Habitat affiliate has completed acquisition of 31 properties and is in the process of closing on 7 more.  The
State conducted environmental reviews and released conditions on 2 additional properties during this period. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

HABITAT MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$2,229,298.71($421,648.23)ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$57,688.33

NSP Only - LH - 25% Set-Aside ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$57,688.33

N/A

$0.00

$0.00

$57,688.33

$57,688.33

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-2RHB25-034

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$43,438.33

To Date

04/28/2009

$57,688.33

Expended CDBG DR Funds

Responsible Organization:

$43,438.33

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 50 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

Seven of the properties acquired and rehabilitated by the Mobile County Habitat affiliate have been occupied by households
whose incomes do not exceed 50% AMI.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HABITAT MOBILE COUNTY-REHABILITATION-50Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$57,688.33$57,688.33ALABAMA ASSOCIATION OF HABITAT AFFILIATES

$0.00($14,250.00)MISSION BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$1,179,811.67

NSP Only - LMMI ALABAMA ASSOCIATION OF HABITAT AFFILIATES

Total Projected Budget from All Sources

Match Contributed

$1,179,811.67

N/A

$0.00

$0.00

$815,287.79

$249,848.43

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HBMC-2RHB75-034

$136,502.31

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$692,884.10

To Date

04/28/2009

$249,848.43

Expended CDBG DR Funds

Responsible Organization:

$127,444.74

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY INCLUDING THE CITY OF MOBILE

During this quarter, Habitat completed rehab activities on 4 properties with 4 more underway.  Four families moved in under a
lease purchase program for a total of 8 to date.  Habitat anticipates the pace of completion of rehab activities on NSP properties
will increase with the decline of new construction projects.

Activity Progress Narrative:

HABITAT MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$249,848.43$127,444.74ALABAMA ASSOCIATION OF HABITAT AFFILIATES



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$156,704.63

$124,983.71

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-1ACQ75-023

$126,460.94

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$126,460.94

To Date

04/28/2009

$156,704.63

Expended CDBG DR Funds

Responsible Organization:

$94,740.02

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The City of Huntsville acquired one property during this quarter, bringing the total acquired to 5.   The City completed an
environmental review on one property.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF HUNTSVILLE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$124,983.71$94,740.02CITY OF HUNTSVILLE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$1,514.44

$1,514.44

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-2RHB75-023

$1,164.44

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$1,164.44

To Date

04/28/2009

$1,514.44

Expended CDBG DR Funds

Responsible Organization:

$1,164.44

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME. 

Location Description:

CITY OF HUNTSVILLE

Rehab is underway on all 5 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF HUNTSVILLE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$1,514.44$1,164.44CITY OF HUNTSVILLE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

NSP Only - LMMI CITY OF HUNTSVILLE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HUNT-3ADMIN-023

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF HUNTSVILLE

Location Description:

CITY OF HUNTSVILLE

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF HUNTSVILLE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$0.00$0.00CITY OF HUNTSVILLE



Grantee Activity Number:

Projected Start Date:

Overall

$2,175,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$2,175,000.00

N/A

$0.00

$0.00

$1,299,278.86

$1,299,278.86

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-1ACQ75-024

$271,098.70

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$283,489.64

To Date

04/28/2009

$1,299,278.86

Expended CDBG DR Funds

Responsible Organization:

$283,489.64

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF HUNTSVILLE

The Huntsville Housing Authority (HHA) acquired 10 single-family residential properties during this quarter, bringing the total
acquired to 21.  The HHA is scheduled to close on 6 four-unit buildings on July 22, 2010.  The State and the HHA conducted
environmental reviews on these six properties during this period. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

HUNTSVILLE HOUSING AUTHORITY-
ACQUISITION-120

Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$1,299,278.86$283,489.64HUNTSVILLE HOUSING AUTHORITY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$825,000.00

NSP Only - LMMI HUNTSVILLE HOUSING AUTHORITY

Total Projected Budget from All Sources

Match Contributed

$825,000.00

N/A

$0.00

$0.00

$180,776.60

$180,776.60

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

HVHA-2RHB75-024

$134,814.66

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$161,419.21

To Date

04/28/2009

$180,776.60

Expended CDBG DR Funds

Responsible Organization:

$161,419.21

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF HUNTSVILLE

Rehab was completed on 2 properties, bringing the total completed to 4.  Seven more are underway.  Rehab bids are due to
HHA on July 12, 2010, for the 10 properties acquired this period.  Over 70 applications have been received to purchase the
houses.  The first purchase offer has been accepted with closing set for July 27, 2010.

Activity Progress Narrative:

HUNTSVILLE HOUSING AUTHORITY-
REHABILITATION-120

Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$180,776.60$161,419.21HUNTSVILLE HOUSING AUTHORITY



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$327,021.74

$327,021.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-1ACQ75-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$327,021.74

Expended CDBG DR Funds

Responsible Organization:

$0.00

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Jefferson County acquired 3 properties during this quarter, bringing the total acquired to 15.  The County conducted
environmental reviews on 4 properties. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$327,021.74$0.00JEFFERSON COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-2RHB75-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

Rehab activities were completed on 2 properties, bringing the total to 6 to date, with 3 more near completion.  Families have
moved into 5 properties.  Through an agreement with the Greater Birmingham Habitat for Humanity, 48 applicants are taking
homeownership classes and working on their sweat equity requirements.  The State previously approved demolition activities in
LMMA eligible census tracts.  The demolition process is complete on one property, underway on 2 more, and work is bidding on
4.

Activity Progress Narrative:

JEFFERSON COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00JEFFERSON COUNTY COMMISSION



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A JEFFERSON COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$2,546.74

$2,546.74

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

JEFF-3ADMIN-005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$2,546.74

Expended CDBG DR Funds

Responsible Organization:

$0.00

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR JEFFERSON COUNTY COMMISSION

Location Description:

JEFFERSON COUNTY EXCLUDING THE CITIES OF BESSEMER, BIRMINGHAM AND HOOVER, AND THE TOWNS OF
ARGO, COUNTY LINE, SUMITON AND WEST JEFFERSON.

No administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

JEFFERSON COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$2,546.74$0.00JEFFERSON COUNTY COMMISSION



Grantee Activity Number:

Projected Start Date:

Overall

$725,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$725,000.00

N/A

$0.00

$0.00

$487,018.82

$487,018.82

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-1ACQ75-021

$42,061.54

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$36,104.12

To Date

04/28/2009

$487,018.82

Expended CDBG DR Funds

Responsible Organization:

$36,104.12

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME
IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF BIRMINGHAM

Mission Birmingham acquired one property during this quarter, bringing the total acquired to 14. 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MISSION BIRMINGHAM-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$487,018.82$36,104.12MISSION BIRMINGHAM



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$275,000.00

NSP Only - LMMI MISSION BIRMINGHAM

Total Projected Budget from All Sources

Match Contributed

$275,000.00

N/A

$0.00

$0.00

$236,749.47

$236,749.47

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MISS-2RHB75-021

$202,039.39

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$222,246.81

To Date

04/28/2009

$236,749.47

Expended CDBG DR Funds

Responsible Organization:

$222,246.81

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF BIRMINGHAM

Rehab is underway on 6 properties and one has been completed and leased.  Mission Birmingham has decided to lease homes
due to problems potential homebuyers are encountering with their credit worthiness.  Five applicants have completed
homebuyer counseling.

Activity Progress Narrative:

MISSION BIRMINGHAM-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$236,749.47$222,246.81MISSION BIRMINGHAM



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$1,375,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$1,375,000.00

N/A

$0.00

$0.00

$886,604.26

$879,104.26

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-1ACQ75-028

$312,266.98

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$319,766.98

To Date

04/28/2009

$879,104.26

Expended CDBG DR Funds

Responsible Organization:

$312,481.20

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MOBILE

The City of Mobile acquired 2 properties during this quarter, bringing the total acquired to 17 with one more closing scheduled
in July 2010.  The City completed 7 environmental reviews.  Four partner agencies, Bay Area Women Coalition, Housing First,
Mobile Community Action, and Mobile Historical Development Commission are conducting activities for the City.  Homebuyer
counseling is underway.   

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MOBILE-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$879,104.26$312,481.20CITY OF MOBILE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$525,000.00

NSP Only - LMMI CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$525,000.00

N/A

$0.00

$0.00

$510,968.40

$510,968.40

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-2RHB75-028

$240,497.95

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$240,497.95

To Date

04/28/2009

$510,968.40

Expended CDBG DR Funds

Responsible Organization:

$254,704.20

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MOBILE

Rehab was completed on 4 properties, bringing the total to 7.  Rehab activities are underway on 9 properties with bids for 2
more due in July 2010.  Two properties have been occupied by homeowners, bringing the total occupied to 4.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MOBILE-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$510,968.40$254,704.20CITY OF MOBILE



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MOBILE

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$28,689.73

$28,689.73

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOBL-3ADMIN-028

$9,291.09

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$9,291.09

To Date

04/28/2009

$28,689.73

Expended CDBG DR Funds

Responsible Organization:

$10,041.78

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR THE CITY OF MOBILE

Location Description:

CITY OF MOBILE

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MOBILE-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$28,689.73$10,041.78CITY OF MOBILE



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$667,237.53

$667,237.53

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-1ACQ75-043

$320,805.72

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$320,805.72

To Date

04/28/2009

$667,237.53

Expended CDBG DR Funds

Responsible Organization:

$663,305.72

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Mobile County acquired 8 properties during this quarter, bringing the total to 12, and is closing on 3 more in July.  The County
completed 10 environmental reviews and 9 inspections.     

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MOBILE COUNTY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$667,237.53$663,305.72MOBILE COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-2RHB75-043

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

The County has completed detailed work write-ups with cost estimates on all 15 homes.  Rehab activities are scheduled to
begin in July 2010.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

MOBILE COUNTY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00MOBILE COUNTY COMMISSION



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A MOBILE COUNTY COMMISSION

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$13,149.96

$13,149.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MOCY-3ADMIN-043

$2,550.23

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$2,550.23

To Date

04/28/2009

$13,149.96

Expended CDBG DR Funds

Responsible Organization:

$6,501.54

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR MOBILE COUNTY COMMISSION

Location Description:

MOBILE COUNTY EXCLUDING THE CITIES OF BAYOU LA BATRE, MOBILE AND PRICHARD.

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

MOBILE COUNTY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$13,149.96$6,501.54MOBILE COUNTY COMMISSION



Grantee Activity Number:

Projected Start Date:

Overall

$1,400,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$1,400,000.00

N/A

$0.00

$0.00

$469,122.38

$469,122.38

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-1ACQ75-048

$469,122.38

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$469,122.38

To Date

04/28/2009

$469,122.38

Expended CDBG DR Funds

Responsible Organization:

$469,122.38

Acquisition - general Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, PURCHASE FORECLOSED HOMES IN ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE
INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN INCOME.

Location Description:

CITY OF MONTGOMERY

The City of Montgomery acquired 11 properties during this quarter, bringing the total to 14.  Three additional contracts have
been accepted for purchase and are anticipated to close in August 2010.  The City conducted environmental reviews on all
properties.   

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MONTGOMERY-ACQUISITION-120Activity Title:

Project Number:

1ACQ

Project Title:

Alabama NSP Acquisition

$469,122.38$469,122.38CITY OF MONTGOMERY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

Grantee Activity Number:

Projected Start Date:

Overall

$500,000.00

NSP Only - LMMI CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$500,000.00

N/A

$0.00

$0.00

$0.00

$0.00

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-2RHB75-048

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

04/28/2009

$0.00

Expended CDBG DR Funds

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total

0 0/0 0/0 0/0# of Households benefitting 0 0

Activity Description:

UNDER ELIGIBLE USE B, REHABILITATE FORECLOSED HOMES WHICH HAVE BEEN ACQUIRED WITH NSP FUNDS IN
ORDER TO SELL OR RENT TO HOUSEHOLDS WHOSE INCOME IS AT OR BELOW 120 PERCENT OF AREA MEDIAN
INCOME.

Location Description:

CITY OF MONTGOMERY

Rehab activities are underway on 7 properties.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

CITY OF MONTGOMERY-REHABILITATION-120Activity Title:

Project Number:

2RHB

Project Title:

Alabama NSP Rehabilitation

$0.00$0.00CITY OF MONTGOMERY



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail



Grantee Activity Number:

Projected Start Date:

Overall

$100,000.00

N/A CITY OF MONTGOMERY

Total Projected Budget from All Sources

Match Contributed

$100,000.00

N/A

$0.00

$0.00

$9,907.96

$9,907.96

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

MONT-3ADMIN-048

$8,340.22

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$8,340.22

To Date

04/28/2009

$9,907.96

Expended CDBG DR Funds

Responsible Organization:

$8,340.22

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

ADMINISTRATION FOR CITY OF MONTGOMERY

Location Description:

CITY OF MONTGOMERY

Administration funds drawn.

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

CITY OF MONTGOMERY-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$9,907.96$8,340.22CITY OF MONTGOMERY



Grantee Activity Number:

Projected Start Date:

Overall

$1,851,651.00

N/A ADECA

Total Projected Budget from All Sources

Match Contributed

$1,851,651.00

N/A

$0.00

$0.00

$1,851,651.00

$446,482.48

Total CDBG Program Funds Budgeted

National Objective:

Program Income Drawdown

Activity Status:

Program Income Received

Program Funds Drawdown

Projected End Date:

Obligated CDBG DR Funds

STATE-AL-3ADMIN

$99,646.48

$0.00

$0.00

Apr 1 thru Jun 30, 2010

Activitiy Category:

$0.00

$0.00

N/A

03/10/2013

$0.00

To Date

10/06/2008

$446,482.48

Expended CDBG DR Funds

Responsible Organization:

$99,615.73

Administration Under Way

No Performance Measures found.

Performance Measures

Activity Description:

State NSP Administration

Location Description:

ADECA

Administration funds drawn.
 

Activity Progress Narrative:

No Activity Locations found.

Activity Locations

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

STATE OF ALABAMA-ADMINISTRATIONActivity Title:

Project Number:

3ADM

Project Title:

Alabama NSP Administration

$446,482.48$99,615.73ADECA



No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources
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